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Cable Suspenders

Overview of Cable work today:
Installation of suspender ropes continued today in the North main-span. Also, they were installing the
Tower saddle housing plates, installing the jacking equipment at the jacking saddle, & doing other load
transfer (LT) prep work.

I was inspecting Gary Anderson’s crew on installation of suspender ropes & suspender jacking brackets.
See below for a list of labor for this crew, & for details of the work performed. Others (S. Daouk, V.
Altimarano, B. Brignano) were inspecting the installation of the Tower saddle housing & the installation of
jacking saddle equipment. See their diaries for details on this work.

- I arrived at the pier 7 office at 07:00, & was on the bridge at 07:15.
- From 07:15 until 08:00, Gary’s crew was shifting the position of cable band (CB) 98 in the North main-
span. I called Victor Altimarano to ask about this since he was inspecting the installation yesterday. He
said that it was planned because the CB needed to be rotated slightly to align with the layout lines. I
looked at the CB after its position was shifted, & the top groove of the CB was aligned properly with the
rotation line marked on the Cable.
- From 08:00 until 10:00, Gary’s crew was preparing to install the suspender ropes at PPs 100, 104, &
108. They were removing the suspender ropes from the spools, & laying them out on the bridge deck.
- From 10:00 until 11:30, Gary’s crew was making modifications to the North main-span catwalk. A couple
of the catwalk support frames were in the way of installing suspenders & the position of the frames was
shifted.
- From 11:30 until the end of the shift, Gary’s crew was installing the suspender jacking brackets on PPs
98 & 100 in the North main-span.
- At 11:45, I left the bridge to go to pier 7.
- From 11:45 until 12:30, I did misc office work (checked email, started my diary for the day, etc).
- At 12:40, I arrived back on the bridge. Gary’s crew was continuing to install the suspender jacking
brackets in the North main-span.
- From 14:00 until 15:00, I did some trial measurements of the remaining jacking lengths on the
suspenders in the South side-span. I am still trying to figure out the most practical way to make the
measurements quickly & accurately.
- At 17:10, Gary’s crew wrapped up their tools to end their shift. Note: Gary stayed late to work 12 hours
with Tony Costa on de-tensioning of the cable bands (CBs) at PPs 108 & 110. See Sami’s diary for Tony’s
labor since he was inspecting his work for most of the shift.
- From 17:15 until 18:40, Gary & Tony attached a clamp around the Cable on the downhill side of CBs
108S & 110S. These clamps were offset from the edge of the CB by the amount that particular CB needs
to be shifted easterly.
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- At 18:45, Gary & Tony started to attach a clamp around the Cable on the downhill side of CB 108N.
- At 18:50, I left the bridge.
- From 19:00 until 19:30, I spoke with Roman Granados & Warren Collins regarding the discussions from a
management meeting held this afternoon. It is anticipated that ABF will start load transfer on Tuesday
(8/14).
- From 19:30 until 19:45, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM Jose ALFAROIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

GEN GARY ANDERSONIronworker 8.00 2.00 2.00 12.00
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